

Grupo 4B 2025 - Feature #5585

Feature # 5582 (New): Fase III - Implementación

Diseñar poster

10/27/2025 11:13 PM - Kary Tudela

Status:	New	Start date:	12/08/2025
Priority:	Normal	Due date:	12/14/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			