

Grupo 5A 2025 - Feature #5597

Feature # 4811 (New): Etapa 1

Muestra Maqueta y Esquema

10/28/2025 01:43 PM - cristobal hernandez

Status:	New	Start date:	10/07/2025
Priority:	Normal	Due date:	10/10/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/28/2025 01:46 PM - cristobal hernandez

- Due date changed from 10/08/2025 to 10/10/2025