

Grupo 5A 2025 - Feature #5603

Feature # 4811 (New): Etapa 1

Propuesta Solución

10/28/2025 01:59 PM - cristobal hernandez

Status:	New	Start date:	09/11/2025
Priority:	Normal	Due date:	09/15/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/28/2025 01:59 PM - cristobal hernandez

- Due date changed from 10/14/2025 to 09/15/2025
- Start date changed from 10/11/2025 to 09/11/2025