

Grupo 5A 2025 - Feature #5604

Feature # 4819 (New): Etapa 2

Instalación del SO

10/28/2025 02:06 PM - cristobal hernandez

Status:	New	Start date:	10/13/2025
Priority:	Normal	Due date:	10/17/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/28/2025 02:06 PM - cristobal hernandez

- Due date changed from 10/15/2025 to 10/17/2025
- Start date changed from 10/14/2025 to 10/13/2025