

Grupo 6A 2025 - Feature #5608

Fase 2

10/28/2025 02:26 PM - bastian cruz

Status:	Resolved	Start date:	10/21/2025
Priority:	Normal	Due date:	11/25/2025
Assignee:		% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5795: Boceto IGU			Resolved
Feature # 5796: Informe 2			Resolved
Feature # 5803: Producto Raspberry PI 4			Resolved
Feature # 5863: Investigación sobre software Raspberry			Resolved
Feature # 5864: Conexión con los sensores			Resolved
Feature # 5867: Ejecución de los sensores			Resolved
Feature # 5861: Presentación 2			Resolved
Feature # 5879: Bitácoras			Resolved

History

#1 - 10/28/2025 02:27 PM - bastian cruz

- Start date changed from 10/28/2025 to 10/14/2025

#2 - 11/24/2025 12:51 AM - bastian cruz

- Status changed from New to In Progress

- Estimated time set to 12.00

#3 - 11/30/2025 08:46 PM - bastian cruz

- Status changed from In Progress to Resolved