

Grupo 3A 2025 - Feature #5617

Feature # 4784 (New): Fase 1

Caso del proyecto

10/28/2025 03:57 PM - Guillermo Pino

Status:	New	Start date:	09/23/2025
Priority:	High	Due date:	09/24/2025
Assignee:	giorgio rojas	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	0.00 hour
Description			
Definición del problema y posible solución.			

History

#1 - 10/28/2025 03:58 PM - Guillermo Pino

- Due date changed from 09/30/2025 to 09/24/2025
- Start date changed from 09/30/2025 to 09/23/2025