

Grupo 3A 2025 - Feature #5630

Feature # 4784 (New): Fase 1

Feature # 5626 (New): Informe 1

Planificación de estimaciones

10/28/2025 04:24 PM - Guillermo Pino

Status:	Resolved	Start date:	10/15/2025
Priority:	Normal	Due date:	10/17/2025
Assignee:	giorgio rojas	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/28/2025 04:33 PM - Guillermo Pino

- Subject changed from Planificacion de estimaciones to Planificación de estimaciones
- Status changed from New to Resolved