

GRUPO 2 - Feature #5669

fase 1

11/05/2025 08:41 AM - Renato Chacon

Status:	New	Start date:	09/08/2025
Priority:	Normal	Due date:	10/31/2025
Assignee:		% Done:	64%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4865: 1ra reunion de planificacion sobre roles y proyecto			New
Feature # 4866: Revision del prototipo			New
Feature # 4867: Investigar medios para la creacion de un software de control			Resolved
Feature # 4870: Investigar opciones de codigo del software spike			New
Feature # 4872: contruir un prototipo inicial			New
Feature # 5240: programacion de movimientos			New
Feature # 5252: uso de robot con los movimientos			New
Feature # 5253: Prototipo numero 2			Resolved
Feature # 5254: confeccion de informe			Resolved
Feature # 5634: Desarrollo del prototipo de Control Remoto			New
Feature # 5635: Segunda revision del Prototipo Auto			New