

GRUPO 4 - Feature #5673

Feature # 5668 (New): Fase 2
Feature # 5670 (New): Codificación del Robot F2

Pruebas con las nuevas funciones del Robot.

11/05/2025 08:51 AM - ariel colque

Status:	New	Start date:	11/14/2025
Priority:	High	Due date:	11/17/2025
Assignee:	Fernanda Tobar	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se realizaran pruebas con las modificaciones de la garra.			

History

- #1 - 11/05/2025 08:52 AM - ariel colque
- Start date changed from 11/05/2025 to 11/12/2025
- #2 - 11/05/2025 08:56 AM - ariel colque
- Due date changed from 12/03/2025 to 11/26/2025
- #3 - 11/05/2025 08:56 AM - ariel colque
- Due date changed from 11/26/2025 to 11/19/2025
- #4 - 11/07/2025 08:43 AM - ariel colque
- Due date changed from 11/19/2025 to 11/28/2025
- % Done changed from 0 to 40
- #5 - 11/12/2025 08:43 AM - ariel colque
- Subject changed from Pruebas con la modificación. to Pruebas con las nuevas funciones del Robot.
- #6 - 11/17/2025 09:28 AM - ariel colque
- % Done changed from 40 to 90
- Estimated time changed from 10.00 to 6.00
- #7 - 11/17/2025 09:28 AM - ariel colque
- Start date changed from 11/12/2025 to 11/14/2025
- #8 - 11/17/2025 09:29 AM - ariel colque
- Due date changed from 11/28/2025 to 11/17/2025
- #9 - 11/21/2025 02:24 AM - ariel colque
- % Done changed from 90 to 100
- #10 - 11/21/2025 02:25 AM - ariel colque
- Assignee set to Fernanda Tobar