

GRUPO 4 - Feature #5675

Feature # 5668 (New): Fase 2

Documentación Fase 2

11/05/2025 08:58 AM - ariel colque

Status:	New	Start date:	11/03/2025
Priority:	High	Due date:	12/24/2025
Assignee:	ariel colque	% Done:	50%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	0.00 hour
Description			
Bitácoras e informe de la fase 2.			
Subtasks:			
Feature # 5676: Bitácoras F2			New
Feature # 5678: Actualización Informe			New