

GRUPO 4 - Feature #5676

Feature # 5668 (New): Fase 2
Feature # 5675 (New): Documentación Fase 2

Bitácoras F2

11/05/2025 09:00 AM - ariel colque

Status:	New	Start date:	11/03/2025
Priority:	Normal	Due date:	12/24/2025
Assignee:	Guillermo Contreras	% Done:	50%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/07/2025 08:41 AM - ariel colque

- % Done changed from 0 to 40

#2 - 11/12/2025 08:47 AM - ariel colque

- % Done changed from 40 to 50

#3 - 11/21/2025 04:03 AM - ariel colque

- Assignee set to Guillermo Contreras