

GRUPO 2 - Feature #5681

Feature # 5674 (New): fase 2

avance de informe numero 2

11/05/2025 09:08 AM - Renato Chacon

|                                                                |        |                 |            |
|----------------------------------------------------------------|--------|-----------------|------------|
| Status:                                                        | New    | Start date:     | 11/10/2025 |
| Priority:                                                      | Normal | Due date:       | 11/28/2025 |
| Assignee:                                                      |        | % Done:         | 10%        |
| Category:                                                      |        | Estimated time: | 0.00 hour  |
| Target version:                                                |        | Spent time:     | 0.00 hour  |
| Description                                                    |        |                 |            |
| Subtasks:                                                      |        |                 |            |
| Feature # 5733: Visualizacion de la plantilla de informe final |        |                 | New        |
| Feature # 5819: Creacion y realizacion del informe 2           |        |                 | New        |

History

#1 - 11/05/2025 09:08 AM - Renato Chacon

- Parent task set to #5674