

GRUPO 5 - Feature #5688

Feature # 5183 (In Progress): Fase 2
Feature # 5667 (In Progress): Codificación

Creación de la Interfaz

11/05/2025 09:23 AM - Brayan Palacios

Status:	In Progress	Start date:	11/24/2025
Priority:	High	Due date:	11/28/2025
Assignee:	Franco Churata	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/05/2025 09:23 AM - Brayan Palacios

- Due date set to 11/07/2025

#2 - 11/05/2025 09:24 AM - Brayan Palacios

- Status changed from New to In Progress

#3 - 11/07/2025 08:35 AM - Brayan Palacios

- Due date changed from 11/07/2025 to 11/10/2025
- Start date changed from 11/03/2025 to 11/05/2025

#4 - 11/14/2025 08:55 AM - Brayan Palacios

- Due date changed from 11/10/2025 to 11/14/2025

#5 - 11/21/2025 09:20 AM - Brayan Palacios

- Due date changed from 11/14/2025 to 12/03/2025
- Start date changed from 11/05/2025 to 11/28/2025
- % Done changed from 70 to 0

#6 - 11/21/2025 09:20 AM - Brayan Palacios

- Due date changed from 12/03/2025 to 11/28/2025
- Start date changed from 11/28/2025 to 11/24/2025