

GRUPO 5 - Feature #5707

Feature # 5183 (In Progress): Fase 2
Bug # 5187 (In Progress): Documentación

Avance del Informe 2

11/07/2025 08:34 AM - Brayan Palacios

Status:	New	Start date:	11/24/2025
Priority:	High	Due date:	12/11/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/07/2025 08:37 AM - Brayan Palacios
- Start date changed from 11/07/2025 to 11/08/2025
- #2 - 11/21/2025 09:18 AM - Brayan Palacios
- Subject changed from Avance del Informe to Avance del Informe 2
- #3 - 11/21/2025 09:22 AM - Brayan Palacios
- Due date changed from 11/17/2025 to 12/12/2025
- Start date changed from 11/08/2025 to 11/24/2025
- #4 - 11/21/2025 09:22 AM - Brayan Palacios
- Due date changed from 12/12/2025 to 12/11/2025