

GRUPO 2 - Feature #5730

Feature # 5674 (New): fase 2

programacion de interfaz grafica

11/10/2025 09:01 AM - Renato Chacon

Status:	New	Start date:	11/23/2025
Priority:	Normal	Due date:	11/28/2025
Assignee:		% Done:	0%
Category:		Estimated time:	72.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5731: realizacion de botones para la interfaz grafica			New
Feature # 5732: testeo de interfaz grafica			New

History

#1 - 11/10/2025 09:03 AM - Renato Chacon

- Parent task set to #5674