

GRUPO 4 - Feature #5750

Feature # 5668 (New): Fase 2
Feature # 5670 (New): Codificación del Robot F2

Inicio de Modificación del Robot

11/12/2025 08:59 AM - ariel colque

Status:	New	Start date:	11/12/2025
Priority:	High	Due date:	11/14/2025
Assignee:	Daniel Flores	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Empezamos con los cambios en el robot.			

History

#1 - 11/17/2025 08:39 AM - ariel colque

- % Done changed from 0 to 70

#2 - 11/17/2025 09:30 AM - ariel colque

- % Done changed from 70 to 100

Modificaciones en el código del robot.