

Grupo 4A 2025 - Feature #5763

Feature # 5510 (In Progress): Fase 2

Feature # 5541 (In Progress): Raspberry

Sensores

11/12/2025 04:26 PM - yazuska castillo

Status:	New	Start date:	11/12/2025
Priority:	Normal	Due date:	11/26/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/12/2025 04:27 PM - yazuska castillo

- Due date set to 11/26/2025

- Parent task set to #5608

#2 - 11/12/2025 04:27 PM - yazuska castillo

- Parent task changed from #5608 to #5541