

GRUPO 12 - Feature #5783

Buscar información sobre plataformas para implementar una interfaz y terminar la codificación.

11/14/2025 11:09 AM - Jerry Quiroga

Status:	Closed	Start date:	10/30/2025
Priority:	Normal	Due date:	10/31/2025
Assignee:	Ariel Ortega	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/14/2025 11:11 AM - Jerry Quiroga
  - Due date changed from 11/06/2025 to 11/07/2025
  - Status changed from New to Closed
  - % Done changed from 0 to 100
  - Estimated time changed from 2.00 to 6.00
- #2 - 11/14/2025 11:30 AM - Jerry Quiroga
  - Due date changed from 11/07/2025 to 10/31/2025
  - Start date changed from 11/06/2025 to 10/30/2025