

Grupo 6A 2025 - Feature #5789

Fase 3

11/14/2025 11:35 AM - bastian cruz

|                                                               |        |                 |             |
|---------------------------------------------------------------|--------|-----------------|-------------|
| Status:                                                       | New    | Start date:     | 12/01/2025  |
| Priority:                                                     | Normal | Due date:       | 12/23/2025  |
| Assignee:                                                     |        | % Done:         | 7%          |
| Category:                                                     |        | Estimated time: | 12.00 hours |
| Target version:                                               |        | Spent time:     | 0.00 hour   |
| Description                                                   |        |                 |             |
| Subtasks:                                                     |        |                 |             |
| Feature # 5790: Manual de usuario                             |        |                 | New         |
| Feature # 5872: Aplicación Movil funcional                    |        |                 | New         |
| Feature # 5873: Aplicar boceto IGU en android studio          |        |                 | New         |
| Feature # 5874: Establecer conexión entre Raspberry y la app. |        |                 | New         |
| Feature # 5875: Investigación sobre Android studio            |        |                 | New         |
| Feature # 5876: Presentación 3                                |        |                 | New         |
| Feature # 5877: Informe 3                                     |        |                 | New         |
| Feature # 5878: Bitácoras                                     |        |                 | New         |

History

#1 - 11/24/2025 12:26 AM - bastian cruz

- Estimated time set to 12.00