

Grupo 6A 2025 - Feature #5790

Feature # 5789 (New): Fase 3

Manual de usuario

11/14/2025 11:36 AM - bastian cruz

Status:	New	Start date:	12/19/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/14/2025 11:39 AM - bastian cruz

- Start date set to 11/14/2025

#2 - 11/24/2025 12:27 AM - bastian cruz

- Due date set to 12/23/2025

- Estimated time set to 1.50

#3 - 11/24/2025 12:28 AM - bastian cruz

- Start date changed from 11/14/2025 to 12/02/2025

#4 - 11/24/2025 12:42 AM - bastian cruz

- Due date changed from 12/23/2025 to 12/22/2025

#5 - 11/24/2025 12:43 AM - bastian cruz

- Estimated time changed from 1.50 to 4.00

#6 - 11/24/2025 01:17 AM - bastian cruz

- Start date changed from 12/02/2025 to 12/19/2025