

Grupo 6A 2025 - Feature #5801

Feature # 4820 (Resolved): Fase 1

Informe 1

11/14/2025 11:48 AM - bastian cruz

Status:	Resolved	Start date:	09/23/2025
Priority:	Normal	Due date:	10/14/2025
Assignee:		% Done:	100%
Category:		Estimated time:	4.50 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2025 12:40 AM - bastian cruz

- Due date set to 10/21/2025

#2 - 11/24/2025 12:44 AM - bastian cruz

- % Done changed from 0 to 100

- Estimated time set to 4.50

#3 - 11/24/2025 12:52 AM - bastian cruz

- Due date changed from 10/21/2025 to 10/14/2025

#4 - 11/24/2025 12:54 AM - bastian cruz

- Status changed from New to Resolved

#5 - 11/24/2025 01:11 AM - bastian cruz

- Start date changed from 09/30/2025 to 09/23/2025