

Grupo 6A 2025 - Feature #5803

Feature # 5608 (Resolved): Fase 2

Producto Raspberry PI 4

11/14/2025 11:53 AM - bastian cruz

Status:	Resolved	Start date:	10/21/2025
Priority:	Normal	Due date:	11/18/2025
Assignee:		% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5863: Investigación sobre software Raspberry			Resolved
Feature # 5864: Conexión con los sensores			Resolved
Feature # 5867: Ejecución de los sensores			Resolved

History

#1 - 11/24/2025 12:51 AM - bastian cruz

- Status changed from New to Resolved
- Estimated time set to 12.00