

Grupo 4A 2025 - Feature #5813

Feature # 5812 (New): Fase 3

Informe III

11/18/2025 03:26 PM - yazuska castillo

Status:	New	Start date:	12/08/2025
Priority:	Normal	Due date:	12/26/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/18/2025 03:27 PM - yazuska castillo

- Parent task set to #5812

#2 - 11/18/2025 03:35 PM - yazuska castillo

- Start date changed from 12/02/2025 to 12/08/2025