

Grupo 4A 2025 - Feature #5816

Feature # 5812 (New): Fase 3

Pruebas de Funcionamiento

11/18/2025 03:34 PM - yazuska castillo

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/09/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			