

Lukia-APR - Feature #5826

Feature # 5524 (New): Fase II

Correcciones generales del informe

11/21/2025 10:40 AM - Gustavo Rios

Status:	New	Start date:	11/17/2025
Priority:	Normal	Due date:	11/21/2025
Assignee:		% Done:	90%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/21/2025 10:59 AM - Gustavo Rios

- Parent task set to #5524