

Lukia-APR - Feature #5827

Fase III

11/21/2025 10:43 AM - Gustavo Rios

Status:	New	Start date:	11/24/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/21/2025 11:01 AM - Gustavo Rios

- Tracker changed from Bug to Feature