

Grupo 2A 2025 - Feature #5837

Feature # 5514 (Resolved): Fase 3: Desarrollo e implementación

Ingeniería de Software

11/23/2025 09:16 AM - Álvaro Guarachi

Status:	Resolved	Start date:	10/29/2025
Priority:	Normal	Due date:	11/23/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5839: Definición requisitos funcionales y no funcionales			Resolved
Feature # 5840: Corrección informe I			Resolved
Feature # 5841: Elaboración de Diagramas de Casos de Uso			Resolved
Feature # 5842: Refinamiento de Tablas de Casos de Uso			Resolved
Feature # 5843: Creación de Diagrama de Clases			Resolved

History

#1 - 11/23/2025 09:35 AM - Álvaro Guarachi

- Status changed from New to Resolved