

## Grupo 2A 2025 - Feature #5840

Feature # 5514 (Resolved): Fase 3: Desarrollo e implementación

Feature # 5837 (Resolved): Ingeniería de Software

### Corrección informe I

11/23/2025 09:19 AM - Álvaro Guarachi

<b>Status:</b>	Resolved	<b>Start date:</b>	11/04/2025
<b>Priority:</b>	Normal	<b>Due date:</b>	11/11/2025
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 11/23/2025 09:31 AM - Álvaro Guarachi

- Status changed from New to Resolved

- % Done changed from 0 to 100