

Grupo 2A 2025 - Feature #5845

Feature # 5514 (Resolved): Fase 3: Desarrollo e implementación

Feature # 5838 (New): Implementación Temprana y Pruebas Unitarias

Pruebas de Visión

11/23/2025 09:26 AM - Álvaro Guarachi

Status:	Resolved	Start date:	10/29/2025
Priority:	Normal	Due date:	11/23/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5848: Conexión de cámara a Raspberry Pi			Resolved
Feature # 5849: Prueba de captura de imagen y primeras pruebas de librerías LPR			Resolved

History

#1 - 11/23/2025 09:38 AM - Álvaro Guarachi

- Status changed from New to Resolved