

Grupo 2A 2025 - Feature #5846

Feature # 5514 (Resolved): Fase 3: Desarrollo e implementación

Feature # 5838 (New): Implementación Temprana y Pruebas Unitarias

Feature # 5844 (Resolved): Pruebas de Sensores

Conexión en Protoboard

11/23/2025 09:27 AM - Álvaro Guarachi

Status:	Resolved	Start date:	10/29/2025
Priority:	Normal	Due date:	11/23/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/23/2025 09:33 AM - Álvaro Guarachi

- Status changed from New to Resolved

- % Done changed from 0 to 100