

Grupo 2A 2025 - Feature #5853

Feature # 5851 (New): Fase 4: Integración y Producto Final

Validación y Cierre

11/23/2025 09:45 AM - Álvaro Guarachi

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5856: Pruebas integrales de simulación del flujo completo			New