

Grupo 2A 2025 - Feature #5854

Feature # 5851 (New): Fase 4: Integración y Producto Final

Feature # 5852 (New): Desarrollo e Integración

Integración de Hardware

11/23/2025 09:48 AM - Álvaro Guarachi

Status:	New	Start date:	11/25/2025
Priority:	Normal	Due date:	12/17/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			