

Grupo 2A 2025 - Feature #5857

Feature # 5851 (New): Fase 4: Integración y Producto Final

Documentación Final

11/23/2025 09:53 AM - Álvaro Guarachi

Status:	New	Start date:	12/03/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5858: Elaboración Informe III (Final)			New
Feature # 5859: Manual de Usuario			New
Feature # 5860: Poster			New