

Grupo 2A 2025 - Feature #5858

Feature # 5851 (New): Fase 4: Integración y Producto Final

Feature # 5857 (New): Documentación Final

Elaboración Informe III (Final)

11/23/2025 09:54 AM - Álvaro Guarachi

Status:	New	Start date:	12/03/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			