

Grupo 6A 2025 - Feature #5868

Feature # 4820 (Resolved): Fase 1  
Feature # 5800 (Resolved): Maqueta de la solución propuesta

Dibujar boceto de la maqueta

11/23/2025 11:07 PM - bastian cruz

Status:	Resolved	Start date:	10/01/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:		% Done:	100%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/24/2025 12:24 AM - bastian cruz
  - Due date set to 10/21/2025
  - % Done changed from 0 to 100
  - Estimated time set to 1.50
- #2 - 11/24/2025 12:54 AM - bastian cruz
  - Due date changed from 10/21/2025 to 10/14/2025
  - Status changed from New to Resolved
- #3 - 11/24/2025 12:59 AM - bastian cruz
  - Due date changed from 10/14/2025 to 10/07/2025
  - Start date changed from 09/23/2025 to 10/01/2025