

Grupo 6A 2025 - Feature #5869

Feature # 4820 (Resolved): Fase 1
Feature # 5800 (Resolved): Maqueta de la solución propuesta

Investigación sobre Unity

11/23/2025 11:08 PM - bastian cruz

Status:	Resolved	Start date:	10/01/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:		% Done:	100%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2025 12:25 AM - bastian cruz

- Due date set to 10/21/2025
- % Done changed from 0 to 100
- Estimated time set to 1.50

#2 - 11/24/2025 12:54 AM - bastian cruz

- Due date changed from 10/21/2025 to 10/14/2025
- Status changed from New to Resolved

#3 - 11/24/2025 01:00 AM - bastian cruz

- Due date changed from 10/14/2025 to 10/07/2025
- Start date changed from 09/23/2025 to 10/01/2025