

Grupo 6A 2025 - Feature #5870

Feature # 4820 (Resolved): Fase 1
Feature # 5800 (Resolved): Maqueta de la solución propuesta

Implementar boceto en unity

11/23/2025 11:09 PM - bastian cruz

Status:	Resolved	Start date:	10/08/2025
Priority:	Normal	Due date:	10/10/2025
Assignee:		% Done:	100%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/23/2025 11:10 PM - bastian cruz
- Subject changed from Implementar boceto dibujado en unity to Implementar boceto en unity
- #2 - 11/24/2025 12:25 AM - bastian cruz
- % Done changed from 0 to 100
- Estimated time set to 1.50
- #3 - 11/24/2025 12:25 AM - bastian cruz
- Due date set to 10/21/2025
- #4 - 11/24/2025 12:53 AM - bastian cruz
- Due date changed from 10/21/2025 to 10/14/2025
- #5 - 11/24/2025 12:54 AM - bastian cruz
- Status changed from New to Resolved
- #6 - 11/24/2025 01:00 AM - bastian cruz
- Start date changed from 09/23/2025 to 10/07/2025
- #7 - 11/24/2025 01:02 AM - bastian cruz
- Start date changed from 10/07/2025 to 10/08/2025
- #8 - 11/24/2025 01:03 AM - bastian cruz
- Due date changed from 10/14/2025 to 10/10/2025