

Grupo 6A 2025 - Feature #5877

Feature # 5789 (New): Fase 3

Informe 3

11/24/2025 12:12 AM - bastian cruz

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2025 12:39 AM - bastian cruz

- Due date set to 12/23/2025
- Start date changed from 12/16/2025 to 12/02/2025
- Estimated time set to 1.50

#2 - 11/24/2025 12:42 AM - bastian cruz

- Due date changed from 12/23/2025 to 12/22/2025