

Grupo 6A 2025 - Feature #5878

Feature # 5789 (New): Fase 3

Bitácoras

11/24/2025 12:16 AM - bastian cruz

|                 |        |                 |            |
|-----------------|--------|-----------------|------------|
| Status:         | New    | Start date:     | 12/02/2025 |
| Priority:       | Normal | Due date:       | 12/22/2025 |
| Assignee:       |        | % Done:         | 0%         |
| Category:       |        | Estimated time: | 0.00 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |

History

#1 - 11/24/2025 12:36 AM - bastian cruz

- Due date set to 12/23/2025

#2 - 11/24/2025 12:36 AM - bastian cruz

- Start date changed from 12/09/2025 to 12/02/2025

#3 - 11/24/2025 12:41 AM - bastian cruz

- Due date changed from 12/23/2025 to 12/22/2025