

Grupo 6A 2025 - Feature #5879

Feature # 5608 (Resolved): Fase 2

Bitácoras

11/24/2025 12:17 AM - bastian cruz

Status:	Resolved	Start date:	10/21/2025
Priority:	Normal	Due date:	11/24/2025
Assignee:		% Done:	100%
Category:		Estimated time:	4.50 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2025 12:31 AM - bastian cruz

- Due date set to 12/02/2025

#2 - 11/24/2025 12:39 AM - bastian cruz

- Due date changed from 12/02/2025 to 11/24/2025

#3 - 11/24/2025 12:50 AM - bastian cruz

- Status changed from New to Resolved

- % Done changed from 0 to 100

- Estimated time set to 6.00

#4 - 11/24/2025 01:08 AM - bastian cruz

- Start date changed from 10/28/2025 to 10/21/2025

#5 - 11/25/2025 12:22 AM - bastian cruz

- Estimated time changed from 6.00 to 4.50