

Grupo 1A 2025 - Feature #5903

Feature # 4999 (In Progress): Etapa II Diseño Detallado, Implementación y Pruebas

Feature # 5899 (Resolved): Diseño del sistema

Modelo de arquitectura

11/25/2025 10:55 AM - Jhon Alarcón

Status:	Resolved	Start date:	11/10/2025
Priority:	Normal	Due date:	11/17/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/25/2025 10:55 AM - Jhon Alarcón

- Start date changed from 11/11/2025 to 11/10/2025

#2 - 11/25/2025 11:13 AM - Jhon Alarcón

- Status changed from New to Resolved