

Grupo 1A 2025 - Feature #5908

Feature # 5905 (New): Etapa III Desarrollo final y entrega del proyecto

Pruebas finales con usuarios

11/25/2025 11:09 AM - Jhon Alarcón

Status:	New	Start date:	12/16/2025
Priority:	Normal	Due date:	12/19/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			