

## Grupo 5B 2025 - Feature #5912

Feature # 5027 (New): Fase II

### Implementacion y Pruebas GrovePi+

11/25/2025 11:34 AM - hilda albarracin

|                        |      |                        |            |
|------------------------|------|------------------------|------------|
| <b>Status:</b>         | New  | <b>Start date:</b>     | 11/02/2025 |
| <b>Priority:</b>       | High | <b>Due date:</b>       | 11/08/2025 |
| <b>Assignee:</b>       |      | <b>% Done:</b>         | 100%       |
| <b>Category:</b>       |      | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b> |      | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>     |      |                        |            |