

Grupo 5B 2025 - Feature #5915

Feature # 5028 (New): Fase III

Refinamiento maqueta 3D

11/25/2025 12:16 PM - hilda albarracin

Status:	New	Start date:	11/30/2025
Priority:	High	Due date:	12/07/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			