

Grupo 5A 2025 - Feature #5921

Feature # 5659 (New): Etapa 3

Pruebas de Funcionamiento

11/25/2025 12:57 PM - cristobal hernandez

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/06/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			