

Grupo 3A 2025 - Feature #5933

Fase 3

11/25/2025 11:08 PM - Guillermo Pino

Status:	New	Start date:	11/25/2025
Priority:	High	Due date:	12/18/2025
Assignee:	Iván Collao	% Done:	1%
Category:		Estimated time:	14.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se inicia la ultima fase de desarrollo del proyecto.			
Subtasks:			
Feature # 5934: Implementación de la programación			New
Feature # 5935: Ensamblado de carcasa			New
Feature # 5937: Informe 3			New
Feature # 5938: Presentación 3			New
Feature # 5984: Interfaz de usuario			New
Feature # 5985: Conexion entre la interfaz y la Raspberry			New