

Grupo 3A 2025 - Feature #5934

Feature # 5933 (New): Fase 3

Implementación de la programación

11/25/2025 11:10 PM - Guillermo Pino

Status:	New	Start date:	11/25/2025
Priority:	High	Due date:	12/18/2025
Assignee:	Sebastián Eyraud	% Done:	0%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			