

GRUPO 7 - Feature #5950

FASE 3: CONSTRUCCIÓN

11/28/2025 01:52 AM - Ayleen Humire

Status:	New	Start date:	10/02/2025
Priority:	Normal	Due date:	10/23/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5951: Instalación del chasis y ruedas			New
Feature # 5952: Instalación del HUB y motores			New
Feature # 5953: Ensamblaje final			New
Feature # 5969: Construcción de la base del robot			New