

Grupo 1 II-2018 - Bug #596

Realizar Reportes e Interfaces

07/16/2019 12:29 PM - Gonzalo Vega

Status:	New	Start date:	07/09/2019
Priority:	High	Due date:	07/10/2019
Assignee:		% Done:	0%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 07/16/2019 12:32 PM - Gonzalo Vega

- Priority changed from Normal to High