

Grupo 1B 2025 - Feature #5987

Fase 3: Implementación

12/04/2025 10:13 AM - martin castillo

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/23/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5988: Creación de app móvil			New
Feature # 5989: Desarrollo de servidor			New
Feature # 5990: Creación presentación 3			New
Feature # 5991: Desarrollo de software para analizar sensores			New
Feature # 5992: Redaccion de informe 3			New
Bug # 5993: Desarrollo de experiencia unity			New